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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0002  
                The estimated/max cost has increased by $10,000.00 from $100,000.00 to $110,000.00.  
                The total cost of this line item has increased by $10,000.00 from $100,000.00 to $110,000.00.  
 
 
 
        CLIN 0003  
                The estimated/max cost has decreased by $10,000.00 from $13,104.00 to $3,104.00.  
                The total cost of this line item has decreased by $10,000.00 from $13,104.00 to $3,104.00.  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
CLIN 0002:  
          
        AA: 17411063B4D 252  67884   067443 2D M98272 4RCUV001CONT (CIN 
000000000000000000000000000000) was increased by $10,000.00 from $100,000.00 to $110,000.00  
         
CLIN 0003:  
          
        AA: 17411063B4D 252  67884   067443 2D M98272 4RCUV001CONT (CIN 
000000000000000000000000000000) was decreased by $10,000.00 from $13,104.00 to $3,104.00  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
        ATTACHMENTS 
 

Attachment Title       Number of Pages 

1  Performance Work Statement dated 23 October 2013  29 
2  DD 254        7 
3  CDRLs        4 

4  DD Form 254       8 

 
  
 
(End of Summary of Changes)  
 


